



by meghana dfef QUARTERLY REPORT

Prepared by mahiti Apr 2017 to Mar 2018



About the project

Previous Quarter Updates Quarter 1 - (2017-04-02 to 2017-07-01) Quarter 2 - (2017-07-02 to 2017-10-01)

Current Quarter Updates
Quarter 1 - (2017-10-02 to 2018-01-01)

Next Quarter Updates Quarter 1 - (2018-01-02 to 2018-03-31)

Annexure





PROJECT

Demo Project TEst

DONOR

meghana df

IMPLEMENTATION NGO

Pervin NGO

Total Budget



45,000

Project Beneficiaries



566

Project Duration



12 months

Location Coverage

About the Program

Ananthapur-ANDHRA PRADESH-Urban, East Nimar-MADHYA PRADESH-Semi-urban test



Objective of the project

test



Previous Quarter Updates

First Quarter 01 Apr 2017 to 30 Jun 2017

Key Achievements in this quarter

10 May



It is a long established fact that a reader will be distracte

MILESTONE 1

About the Milestone



Previous Quarter Updates

First Quarter 01 Apr 2017 to 30 Jun 2017

Key Achievements in this quarter

Budget Utilisation and tranches

Super Category	Heading	Subheading	Total Planned	Total Utilized	Units Type	Units	Rate	Planned	Utilized	Variance
Category 1	Salary	54	8,599	0	54	87	64	2,176	0	0
Category 2	Building Materials	54	45,391	0	54	54	64	3,456	0	0
Category 3	Salary	545	63,672	0	87	658	44	28,952	0	0
Category 4	Building Materials	54	4,718	0	56	12	32	384	0	0
Category 5	Building Materials	45	5,985	0	43	33	34	1,122	0	0
Category 6	Salary	54	4,043	0	43	43	43	1,849	0	0
Tranche No.	Due Date	Planned Amou	nt Actua	l Disbursement	t Re	comme	nded I	Disbursem	ent	Utilized
Total		Rs. 0		Rs. 0			Rs.	0		Rs. 0



Previous Quarter Updates

First Quarter 01 Jul 2017 to 30 Sep 2017

Key Achievements in this quarter

17 Aug



MILESTONE 1

About the Milestone



_

Sample Project Report

Previous Quarter Updates

Second Quarter 01 Jul 2017 to 30 Sep 2017

Key Achievements in this quarter

Budget Utilisation and tranches

Super Category	Heading	Subheading	Total Planned	Total Utilized	Units Type	Units	Rate	Planned	Utilized	Variance
Category 1	Salary	54	8,599	0	54	87	64	2,176	0	0
Category 2	Building Materials	54	45,391	0	54	54	64	3,456	0	0
Category 3	Salary	545	63,672	0	87	658	44	28,952	0	0
Category 4	Building Materials	54	4,718	0	56	12	32	384	0	0
Category 5	Building Materials	45	5,985	0	43	33	34	1,122	0	0
Category 6	Salary	54	4,043	0	43	43	43	1,849	0	0

Tranche No.	Due Date	Planned Amount	Actual Disbursement	Recommended Disbursement	Utilized
Total		Rs. 0	Rs. 0	Rs. 0	Rs. 0



Current Quarter Updates

First Quarter: (01 Oct 2017 to 31 Dec 2017)

Key Achievements in this quarter

Milestones & Activities

		Nov 2017
	% Comp.	W 48
- Category 6		
- Category 5		
- Category 4		

7

- Category 3	
- Category 2	
- Category 1	
	W 48

Budget Utilisation and tranches

Super Category	Heading	Subheading	Total Planned	Total Utilized	Units Type	Units	Rate	Planned	Utilized	Variance
Category 1	Salary	54	8,599	0	54	12	8	96	0	0
Category 2	Building Materials	54	45,391	0	54	587	64	3,456	0	0
Category 3	Salary	545	63,672	0	87	56	5	280	0	0
Category 4	Building Materials	54	4,718	0	56	76	4	304	0	0
Category 5	Building Materials	45	5,985	0	43	43	43	1,849	0	0
Category 6	Salary	54	4,043	0	43	43	43	1,849	0	0

Tranche No.	Due Date	Planned Amount	Actual Disbursement	Recommended Disbursement	Utilized
Total		Rs. 0	Rs. 0	Rs. 0	Rs. 0

About The Quarter

testing

ACTIVITY

Activity

About the Activity

About The Activity



,

Sample Project Report

Current Quarter Updates

First Quarter (01 Oct 2017 to 31 Dec 2017)

Key Achievements in this quarter

PARAMETER 1 Country



0% I.4% 6 J%	
About This Parameter	
PARAMETER 1 State wise report	
.2% 32. 21.4 ^c	
ad - 1	
About This Parameter	
PARAMETER 1	
State wise report	

.2% - 32. 21.4° ad - 1

About This Parameter

Budget Utilisation and tranches

						-				
Super Category	Heading	Subheading	Total Planned	Total Utilized	Units Type	Units	Rate	Planned	Utilized	Variance
Category 1	Salary	54	8599	0	54	12	8	96	0	0
Category 2	Building Materials	54	45391	0	54	587	64	3,456	0	0
Category 3	Salary	545	63672	0	87	56	5	280	0	0
Category 4	Building Materials	54	4718	0	56	76	4	304	0	0
Category 5	Building Materials	45	5985	0	43	43	43	1,849	0	0
Category 6	Salary	54	4043	0	43	43	43	1,849	0	0

Tranche No.	Due Date	Planned Amount	Actual Disbursement	Recommended Disbursement	Utilized
Total		Rs. 0	Rs. 0	Rs. 0	Rs. 0

About The Budget





Current Quarter Updates

First Quarter 01 Oct 2017 to 31 Dec 2017

Key Achievements in this quarter

Risks and mitigation



Demo Project TEst

Next Quarter Updates

Third Quarter 01 Jan 2018 to 30 Mar 2018

Key Achievements in this quarter

About The Quarter

Budget Utilisation and tranches

						-				
Super Category	Heading	Subheading	Total Planned	Total Utilized	Units Type	Units	Rate	Planned	Utilized	Variance
Category 1	Salary	54	8,599	0	54	12	8	96	0	0
Category 2	Building Materials	54	45,391	0	54	587	64	3,456	0	0
Category 3	Salary	545	63,672	0	87	56	5	280	0	0
Category 4	Building Materials	54	4,718	0	56	76	4	304	0	0
Category 5	Building Materials	45	5,985	0	43	43	43	1,849	0	0
Category 6	Salary	54	4,043	0	43	43	43	1,849	0	0

Tranche No.	Due Date	Planned Amount	Actual Disbursement	Recommended Disbursement	Utilized
Total		Rs. 0	Rs. 0	Rs. 0	Rs. 0

About The Budget





ANNEXURE

